

SECRET

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010090-6

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Oct 64

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

March 1966

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Step & Repeat Reseau Printer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

15%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

Monthly reports

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)



YES



NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 Aug. 1964

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010090-6

SECRET

(When Filled In)

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

25X1 A vast effort is underway at [] to achieve all of the objectives under the contract. At present a special effort is being exerted to establish exactly what form the automatic exposure control and automatic dodging will take and what type or types of light sources will do the job.

ILLEGIB A symposium is planned for 9 Oct 64 to discuss automatic exposure control, automatic dodging and light sources in all their ramification. These are the pivatol features of the whole program.